

Res. 2024-74

A RESOLUTION BY THE CITY OF BRIGANTINE  
AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT BETWEEN  
THE CITY OF BRIGANTINE AND WEST BAY CONSTRUCTION  
FOR RECONSTRUCTION OF VARIOUS STORM SANITARY SYSTEMS

**WHEREAS**, the City of Brigantine did award a contract to West Bay Construction on the 16<sup>th</sup> day of August, 2023, in the amount of \$517,400.00 and memorialized by Resolution No. 2023 – 172, and

**WHEREAS**, the City received it final payment invoice and there is additional material needed to complete the project over the original amount of the contract in the amount of \$9,163.69, and


**WHEREAS**, the estimated cost was reviewed and recommended by the City Engineer for approval, and


**NOW, THEREFORE, BE IT RESOLVED** by the Municipal Council of the City of Brigantine, County of Atlantic and State of New Jersey, that the contract with West Bay Construction, be amended to \$526,563.69

**BE IT FURTHER RESOLVED**, that Albert Stanley, Chief Financial Officer of the City of Brigantine, Does hereby certify that there are adequate funds available in the following Utility Capital Fund Improvement Authorization C-04-19-013-301 for \$9,163.69, for the increase with prior approved authorizations of \$517,400.00 charged to account number C-06-19-013-301.

Certified to be a true copy of a Resolution adopted by the Municipal Council for the City of Brigantine, County of Atlantic and State of New Jersey, on the 17<sup>th</sup> day of April, 2024.

CITY OF BRIGANTINE

  
Lynn Sweeney, RMC  
City Clerk

  
Albert Stanley  
Chief Financial Officer

Recorded Vote:	MOTIONS	AYE	NAY	ABSTAIN	ABSENT
Sera		✓			
Riordan	✗	✓			
Kane		✓			
Bew		✓			
Lettieri	✗✗	✓			
Haney		✓			
DeLucry					✓